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ESTIMATE RUN 10/30/2009

ESTIMATE SUMMARY 13:18:50

CONTID: C16830         ESTIMATE NO: 0007 PROG 2005

PCN: 16830-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SOUTH OF PUEBLO PERCENT TIME:

PROJECT NO: IM 0251-333                   

I-25 SOUTH OF PUEBLO

NAME OF ROAD: 025A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 10/26/2009 DATE TIME STARTED 05/13/2009

2635 DELTA DRIVE DATE LET 03/19/2009 DATE WORK BEGAN 05/13/2009

 DATE AWARDED 04/07/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/17/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,212,401.43 PARTICIPATING $ $ 2,258,943.77

AWARD PROJECT AMT: 7,035,016.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,198.18

SECURITIES ENCUMBERED 7,198.18

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.09

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2009 ??:??:??

10/31/2009 ??:??:??

78.00%

1,586,691.34

2,258,943.77

2,258,943.77

2,258,943.77

$

$

$

$

5,625,710.09

0.00

5,625,710.09

0.00

5,625,710.09

-105,525.25

105,525.25

5,625,710.09

0.00

AMOUNT DUE 5,625,710.09 2,258,943.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,258,943.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

167.0
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 34,046.000 28,431.000

SY  0.000 0.00

2.26000 28,431.000 64,254.06

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.60000 0.000 0.00

202-00250  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 476.000 0.000

CY  0.000 0.00

28.70000 0.000 0.00

203-00060  
 

0020 BLADING 60.000 0.000

HOUR 0.000 0.00

90.94000 0.000 0.00

203-01500  
 

0025 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

85.92000 0.000 0.00

203-01594  
 

0030 TOPSOIL 2,985.000 0.000

CY  0.000 0.00

35.93000 0.000 0.00

207-00205  
 

0035 *EROSION LOG (12 INCH) 700.000 84.000

LF  0.000 0.00

2.57000 84.000 215.88

208-00002  
 

0040 *EROSION BALES (WEED FREE) 10.000 3.000

EACH 0.000 0.00

22.05000 3.000 66.15

208-00011  
 

0045 *SILT FENCE 3,090.000 1,860.800

LF  0.000 0.00

0.94000 1,860.800 1,749.15

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

653.15000 3.000 1,959.45

208-00045  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000

EACH 0.000 0.00

1,457.02000 3.000 4,371.06

208-00070  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 100.000 0.000

HOUR 0.000 0.00

47.25000 0.000 0.00

208-00103  
 

0065 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 100.000 0.000

HOUR 0.000 0.00

131.25000 0.000 0.00

208-00105  
 

0070 EROSION CONTROL SUPERVISOR 150.000 59.000

HOUR 17.000 1,338.75

78.75000 76.000 5,985.00

208-00205  
 

0075 TEMPORARY BERMS 0.000 0.000

LF  0.000 0.00

6.03000 0.000 0.00

208-00300  
 

0080 *SEEDING (NATIVE) 12.000 0.000

ACRE 0.000 0.00

430.50000 0.000 0.00

212-00006  
 

0085 *MULCHING (WEED FREE STRAW) 18.000 0.000

ACRE 0.000 0.00

336.00000 0.000 0.00

213-00004  
 

0090 *MULCH TACKIFIER 4,800.000 0.000

LB  0.000 0.00

2.27000 0.000 0.00

213-00061  
 

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY  0.000 0.00

2.62000 0.000 0.00

216-00041  
 

0100 AGGREGATE BASE COURSE (SPECIAL) 2,604.000 0.000

TON 0.000 0.00

10.47000 0.000 0.00

304-09014  
 

0105 *HYDRATED LIME 820.000 278.210

TON 538.790 85,387.44

158.48000 817.000 129,478.16

307-00000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

115.35000 0.000 0.00

403-00720  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 FURNISH HOT MIX ASPHALT 0.000 0.000

TON 0.000 0.00

45.04000 0.000 0.00

403-09500  
 

0120 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 25,000.000 18,254.260

TON 3,937.230 174,694.90

44.37000 22,191.490 984,636.41

403-34841  
 

0125 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 30,839.000 3,829.610

TON 21,685.830 1,493,719.97

68.88000 25,515.440 1,757,503.51

403-34871  
 

0130 *COLD BITUMINOUS PAVEMENT (RECYCLE) 260,000.000 259,845.000

SY  0.000 0.00

2.02000 259,845.000 524,886.90

406-09500  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 30,253.000 9,834.500

GAL 6,452.500 20,067.28

3.11000 16,287.000 50,652.57

411-10255  
 

0140 *RECYCLING AGENT 350,000.000 337,281.000

GAL 10,665.000 30,181.95

2.83000 347,946.000 984,687.18

411-90040  
 

0145 RIPRAP (12 INCH) 12.870 0.000

CY  0.000 0.00

100.48000 0.000 0.00

506-00212  
 

0150 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 76.500 0.000

TON 0.000 0.00

209.90000 0.000 0.00

507-00400  
 

0155 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.01000 0.000 0.00

607-11525  
 

0160 *RUMBLE STRIP 104,093.000 0.000

LF  0.000 0.00

0.23000 0.000 0.00

614-80385  
 

0165 EMBANKMENT PROTECTOR TYPE 5 9.000 0.000

EACH 0.000 0.00

3,014.54000 0.000 0.00

615-00050  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000

HOUR 0.000 0.00

130.63000 10.000 1,306.30

625-00001  
 

0175 *MOBILIZATION 1.000 0.600

L S 0.400 59,464.98

148,662.44000 1.000 148,662.44

626-00000  
 

0180 *PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

25,121.19000 0.500 12,560.60

626-01000  
 

0185 *PAVEMENT MARKING PAINT 2,000.000 1,149.800

GAL 703.300 20,845.81

29.64000 1,853.100 54,925.88

627-00001  
 

0190 *EPOXY PAVEMENT MARKING 550.000 0.000

GAL 0.000 0.00

66.56000 0.000 0.00

627-00005  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,814.000 0.000

SF  0.000 0.00

10.40000 0.000 0.00

627-01010  
 

0200 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

13.000 0.000

SF  0.000 0.00

16.64000 0.000 0.00

627-30405  
 

0205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

476.000 0.000

SF  0.000 0.00

9.36000 0.000 0.00

627-30410  
 

0210 *FLAGGING 3,000.000 2,237.500

HOUR 425.800 9,290.96

21.82000 2,663.300 58,113.21

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 90.000 69.000

DAY 11.000 857.01

77.91000 80.000 6,232.80

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 100.000 72.000

DAY 12.000 7,167.60

597.30000 84.000 50,173.20

630-00012  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 0.000 0.00

259.69000 4.000 1,038.76

630-80002  
 

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

129.85000 2.000 259.70

630-80336  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 24.000

EACH 0.000 0.00

51.94000 24.000 1,246.56

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 61.500

EACH 2.500 155.83

62.33000 64.000 3,989.12

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 62.000 29.000

EACH 2.000 145.42

72.71000 31.000 2,254.01

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000

SF  0.000 0.00

6.23000 360.000 2,242.80

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

3,635.79000 2.000 7,271.58

630-80355  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

519.40000 2.000 1,038.80

630-80358  
 

0265 *DRUM CHANNELIZING DEVICE 300.000 112.500

EACH 37.500 389.25

10.38000 150.000 1,557.00

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 6.000

EACH 0.000 0.00

15.59000 6.000 93.54

630-80363  
 

0275 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 20.000

EACH 0.000 0.00

20.78000 20.000 415.60

630-80364  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 1,000.000 500.000

EACH 0.000 0.00

5.19000 500.000 2,595.00

630-80380  
 

0285 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

10,387.98000 1.000 10,387.98

630-85040  
 

0290 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 114,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0305 F/A FUEL COST ADJUSTMENT 80,420.930 39,409.690

F A 41,011.240 41,011.24

1.00000 80,420.930 80,420.93

700-70016  
 

0310 F/A ASPHALT CEMENT COST ADJUSTMENT 283,523.460 117,926.000

F A 165,597.460 165,597.46

1.00000 283,523.460 283,523.46

700-70019  
 

0315 F/A ON-THE-JOB TRAINEE 1,920.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0325 F/A QUALITY INCENTIVE PAYMENT 192,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 10,060.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0525 PORTABLE TRAFFIC SPEED MONITOR MCR #2 SPEED TRAILERS 2.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

630-80367  
 

0530 ADDED ITEM (EACH)/ RELOCATE SOLAR PANELS 8.000 8.000

EACH 0.000 0.00

247.50000 8.000 1,980.00

900-00007  
 

0535 ADDED ITEM (DOLLAR)/ REMOVAL AND REBUILD EXPANSION 
JOINT

18,785.620 18,785.620

DOL 0.000 0.00

1.00000 18,785.620 18,785.62

900-00006  
 

CAT 0200 $2,110,315.85 5,264,820.37CURRENT AMT 6,772,410.27 $$

CAT NO0210 ROADWAY SAFETY 

0345 *REMOVAL OF DELINEATOR 450.000 0.000

EACH 0.000 0.00

5.42000 0.000 0.00

202-00090  
 

0350 *REMOVAL OF END ANCHORAGE 38.000 0.000

EACH 29.000 3,009.04

103.76000 29.000 3,009.04

202-01300  
 

0355 *RESET GUARDRAIL TYPE 3 1,515.000 0.000

LF  1,102.250 4,618.43

4.19000 1,102.250 4,618.43

210-01130  
 

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000

LF  200.000 3,564.00

17.82000 200.000 3,564.00

606-00301  
 

0365 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

628.87000 0.000 0.00

606-01320  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY 

0370 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 3.000 2,122.44

707.48000 3.000 2,122.44

606-01340  
 

0375 *TRANSITION TYPE 3G 15.000 0.000

EACH 12.000 13,206.36

1,100.53000 12.000 13,206.36

606-01370  
 

0380 *TRANSITION TYPE 3H 11.000 0.000

EACH 7.000 4,292.05

613.15000 7.000 4,292.05

606-01380  
 

0385 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 5.000 7,991.90

1,598.38000 5.000 7,991.90

606-02005  
 

0390 CURB TYPE 6 (SECTION M) 400.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

609-60011  
 

0395 *DELINEATOR (TYPE I) 468.000 0.000

EACH 0.000 0.00

21.67000 0.000 0.00

612-00001  
 

0400 *DELINEATOR (TYPE II) 114.000 0.000

EACH 0.000 0.00

22.76000 0.000 0.00

612-00002  
 

0405 *DELINEATOR (TYPE III) 80.000 0.000

EACH 0.000 0.00

23.84000 0.000 0.00

612-00003  
 

0410 *SIGN PANEL (CLASS II) 32.000 0.000

SF  0.000 0.00

17.34000 0.000 0.00

614-00012  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 22.000 0.000

LF  0.000 0.00

19.51000 0.000 0.00

614-01575  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY 

0420 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 2.000 0.000

EACH 0.000 0.00

270.87000 0.000 0.00

614-01578  
 

CAT 0210 $38,804.22 38,804.22CURRENT AMT 75,161.40 $$

CAT NO0300 STRUCTURE 

0425 *REMOVAL OF CURB 52.000 52.000

LF  0.000 0.00

38.83000 52.000 2,019.16

202-00201  
 

0430 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,983.700 2,983.700

SY  0.000 0.00

4.26000 2,983.700 12,710.56

202-00246  
 

0435 *REMOVAL OF BRIDGE RAILING 1,658.000 340.000

LF  820.000 3,435.80

4.19000 1,160.000 4,860.40

202-00425  
 

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 349.000 348.990

SY  0.000 0.00

171.54000 348.990 59,865.74

202-00453  
 

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000 1.000

SY  0.000 0.00

389.66000 1.000 389.66

202-00460  
 

0450 *REMOVAL OF EXPANSION DEVICE 30.000 30.000

LF  0.000 0.00

201.08000 30.000 6,032.40

202-00504  
 

0455 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000 0.000

SY  0.000 0.00

1,402.98000 0.000 0.00

210-00520  
 

0460 *WATERPROOFING (MEMBRANE) 3,754.000 2,979.000

SY  775.000 12,283.75

15.85000 3,754.000 59,500.90

515-00120  
 

0465 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000

LF  60.000 10,428.60

173.81000 60.000 10,428.60

518-01002  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0470 *POLYMER MORTAR END DAM 20.000 0.000

CF  20.000 14,881.80

744.09000 20.000 14,881.80

518-02100  
 

0475 *SAWING AND SEALING BRIDGE JOINT 481.000 0.000

LF  395.000 2,847.95

7.21000 395.000 2,847.95

518-03000  
 

0480 *RAPID CURE SILICONE JOINT SEAL 64.000 0.000

LF  64.000 3,420.80

53.45000 64.000 3,420.80

518-03100  
 

0485 *CONCRETE CLASS D (SPECIAL) 14.000 13.760

CY  0.000 0.00

1,614.28000 13.760 22,212.49

601-03027  
 

0490 *CONCRETE CLASS D (BRIDGE) 2.000 1.500

CY  0.000 0.00

558.92000 1.500 838.38

601-03040  
 

0495 *CONCRETE CLASS DT (DECK TOPPING) 20.000 19.900

CY  0.000 0.00

507.80000 19.900 10,105.22

601-03540  
 

0500 *REINFORCING STEEL (EPOXY COATED) 700.000 345.860

LB  0.000 0.00

3.80000 345.860 1,314.27

602-00020  
 

0505 *BRIDGE RAIL TYPE 10R 1,658.000 340.000

LF  820.000 62,525.00

76.25000 1,160.000 88,450.00

606-11010  
 

CAT 0300 $109,823.70 299,878.33CURRENT AMT 342,622.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,400.17000 1.000 10,400.17

620-00012  
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PCN: 16830-BID    ESTIMATE RUN 10/30/2009

PROJECT: IM 0251-333                   ESTIMATE NO: 0007 13:18:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,406.79000 1.000 1,406.79

620-00020  
 

CAT 0400 $0.00 22,207.13CURRENT AMT 22,207.13 $$

PROJECT TOTAL 2,258,943.77 $ 5,625,710.05CURRENT AMT 7,212,401.43 $$


